

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Self-check-in notes	Ayusha (sole contributor)	Track daily progress against sprint plan
2	Progress Update	Weekly	SmartBridge internship portal submission	Ayusha, SmartBridge mentor	Report sprint completion status
3	Issue / Bug Discussion	As Needed	GitHub Issues / personal notes	Ayusha	Log and resolve technical blockers
4	Stakeholder Review	Bi-Weekly	SmartBridge review sessions	Ayusha, SmartBridge evaluator	Get feedback on model performance and app functionality
5	Final Demo Rehearsal	Once	Local walkthrough	Ayusha	Ensure smooth final demonstration

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Working solo on a project structured for a team	Took ownership of every role (research, development, testing, documentation) and paced work using the sprint plan from the Project Planning phase
2	No teammates to cross-check code/design decisions	Used systematic self-review checklists (code quality, requirements traceability) at each phase
3	Dataset mismatch between the original brief (credit approval) and the provided dataset (fraud detection)	Clarified early and reframed the project scope consistently across all phase documents